Anacostia Senior High School
Modernization SIT Meeting

May 24, 2011



Agenda
Project Update

— Introduction of New Team Member
— Project status and schedule summary
Construction Update

— Progress on Part D and E since last SIT meeting

— Anticipated work within Part D and E over the next
month

FF&E Status Update
Q&A



Construction Update



Overview of Work Completed
(April):

Cistern excavation completed
*Window install commenced
*Building E Roof work completed
eLight Fixtures Delivered

*Floor Prep Completed
*Mechanical units delivered and set

eExterior masonry restorations
completed

Structural work completed and
support steel for MEP penetrations
installed

*D/E connect 2nd floor built and
masonry installed




Overview of Work
Completed (May):

*16th St. Waterline work
completed.

*Stone restoration.

*PEPCO ductbank work.
*Building D parking lot paving
work.

*New ramp at the Gym.

* Installation of windows
complete.

*Building D- Boys and Girls
Bathroom work has been
completed (installed ceramic tile,
toilets, partitions and
accessories).




Overview of Work
Completed (May):

e Building D, Second floor- Carpet,
Wood floors and Marmoleum has
been mocked-up, reviewed,
approved and installed.

*Building D, Second Floor
Corridors- terrazzo has been
poured in place.

* Building D- Completed finishing
of drywall walls and bulkheads,
with final painting commencing.

eLighting fixtures installed in
Building D- Second and First
Floors.

*Building D- Casework and
Science Lab tables being installed.

e |[nstallation of the Lockers will be
completed the First of June.

* Building E- Elevator has been
delivered and installation has
commenced.




1 Month Look Ahead:

*Building E- Ceramic tile work in
the First Floor bathrooms has
commenced and will continue
with the installation of the toilet
partitions and accessories.

*Building D, Second Floor
Corridors- terrazzo is scheduled
for polishing and finishing.
*Building D- Ground floor lighting
fixtures scheduled to be
completed.

e|nstallation of the Lockers will be
completed the First of June.

*Building E- Boys and Girls Locker
room work is scheduled to
continue in June, with the
installation of the shower
partitions.




1 Month Look Ahead:

*Gym Work will commence in
June.

*Building E- terrazzo work in the
locker rooms will commence.

*Building D- Terrazzo work in the
Ground Floor Corridor to
commence.

*Marker boards and Tack boards
scheduled for delivery and
installation.

Signage package scheduled for
delivery and installation.




Progress Photos












Furniture Overview



Classrooms

There will be 56 teaching stations to include
Classrooms, Computer Labs and Science Labs
C

assroom furniture and casework provided by
DES

25 stations per classroom

24 stations per computer lab



Classroom Furniture

Student Desk

b




Classroom Furniture

Student Chair




Classroom Furniture

Student Task
Chair




Classroom Furniture

Teacher Desk




Classroom Furniture

Teacher Chair




Classroom Furniture

Teacher Stool




Classroom Furniture

Teacher Pedestal
File




Classroom Furniture

Lateral File




Technology

2 Computers Per Classroom

24 Computers Per Computer Lab
Media Production Lab

Student Center Computers

Mobile Computer Carts

1 Promethean Board Per Classroom



Student Classroom Student Computer Lab
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Promethean Board Activboard 387 Pro




Specialty Areas

e For Phase |
— Weight and Fitness Room
— New Training Room
— Updated Gymnasium with New Equipment
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Weight and Fitness




Weight and Fitness




Weight and Fitness




Corridor Art Panels
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